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MEMORANDUM FOR THE RECORD
SBUBJECT: Deliveries of System 9A Equipment.

l. From a telephone conversation of thie date with
, the following revised delivery schedules
of Bystem SA and components were eéstablished.

a. System 9A - 14 SBets (one on hand for flight test)

One set on 30 April

One set on 10 May

One set on 20 May

One set on 30 May

One set on 10 June

One set on 20 June

One set on 30 June

One set per week theraafter

b. Bystem 9A Test Equipmwent - 8 Sets

One set each concurrent with System 9A deliveries
above until a total of six sets delivered

c. 8System 9A Bpares Kit -~ 7 Bets

One kit each concurrent with System 8A deliveries
above until total of meven kits delivered.

d. System S9A Handbooks - 15 Sets

To he delivered with each 8A.

2. VWhile the first deliveries of System PA equipments under
the contract are not as good as originally planned, the overzll
time envelo to produce the total equipments has been reduced
slightly. has indicated that after the present flight
tests are completed and resultes analyzed, he may possibly be ahle
to better the delivery schedules after 30 April.
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